STATE OF NEW YORK
COMMUNITY DEVELOPMENT BLOCK GRANT
DISASTER RECOVERY (CDBG-DR) PROGRAM
NON-SUBSTANTIAL AMENDMENT NO. 33
April 18, 2023
Additions to: New York State Action Plan Incorporating Amendments 8-32

In sections: Proposed Allocation of Funds, NY Rising Housing Recovery Programs, Rebuild by
Design Programs

Summary:
Action Plan Amendment 33 (APA 33) will address the following items:

A. Proposed Allocation of Funds: Table and references to allocation amounts updated to reflect the
reallocation of funds between programs.

B. Living with the Bay: The State is providing updates to the Living with the Bay Rebuild By Design
project to reflect updated budgets, scopes and timelines for the various focus areas as they proceed
through permitting and construction, including adding the Hempstead Bay Restoration component
to the Long Beach WPCP focus area. The State prepared an updated Benefit Cost Analysis (BCA)
of the Living with the Bay project to reflect the updated scope, benefits, costs, projects and other
details of the project included in this Action Plan Amendment. The updated BCA can be reviewed
at https://stormrecovery.ny.gov/sites/default/files/cr
p/community/documents/L WTB2023BCANarrative.pdf

C. Offsetting Demolition Costs: Updates to include demolition costs as eligible costs for recapture
applicants in the NY Rising Homeowner Recovery Program and the NY Rising Rental Buildings
Recovery Program.

Changes are indicated in red text.



A. Proposed Allocation of Funds

Description of changes: All updates associated with the proposed APA 33 allocation of funds will be
made to the tables at page 7 and page 57 of the State’s Action Plan. Allocation amounts and unmet needs
totals to reflect this proposed reallocation will also be updated throughout the Action Plan wherever
referenced.

As described in the State’s Action Plan (Updated Impact and Unmet Needs Assessment, pg. 11), there
remain unmet needs in all recovery categories of Housing. As applicants move through the Housing
Program, the State assesses need based on the best available information to ensure that the allocations are
sufficient to provide awards to eligible applicants. The proposed APA 33 allocation of funds considers the
unmet needs analysis already identified in the State’s Action Plan and the need of eligible applicants in its
Housing programs.

The State has identified additional need in the Public Housing Assistance Relief component of the NY
Rising Housing Program due to the increased cost of previously contemplated scope. To ensure that the
State meets its stated objective of addressing the unmet residential repair, reconstruction, or resilience needs
of Public Housing Authorities, the State is reallocating funds from the Multi-Family Affordable Housing
component of the NY Rising Rental Buildings Recovery Program. The remaining allocation for the Multi-
Family Affordable Housing Program will be sufficient to provide awards to eligible applicants, but as
applicants move through the program the State will continue to assess the need.

Additionally, the State is updating its administration allocation to reflect the 5% of program income funds
eligible for this category. Funds are being reallocated from the Local Government and Critical Infrastructure
and Community Reconstruction Programs, where project costs have been lower than previously estimated.



From pages 7 and 57 of the New York State Action Plan:

Revised APA 33

Program APA 32 APA 33 Change A location
Total of All Programs $4,501,382,000 $0 $4,501,382,000
JHousing $2,878,359,139 50 $2,878,359,139
NY Rising Homeowner Recovery Program $1,849,277.,859 $1,840,277,859
NY Rising Condominium & Cooperative Program $24,952,772 §24,952,772
Interim Morfgage Assistance Prorgam §72,000,000 §72,000,000
NY Rising Buyout and Acgquisifion Program $637,323,760 §637,323,760
NY Rising Rental Buildings Recovery Frogram $260,679,853 {$1,400,000) $250.279,853
Rental Properties $130,204,853 $130,204,853
Muti-Family Affordable Housing $120,475,000 51.400.000 5120,075,.000
Public Housing Assistance Relief Program $28,247,207 $1,400,000 §20,647,207
Manufactured Home Community Resiliency Program $5,877,688 $5.877,688
JEconomic Development $118,546,542 g0 §118.546,542
Small Business Grants and Loans $88,970,013 $88,970,013
Business Mentoring Frogram $298,736 $298,736
Tourism and Marketing £20,277,793 $20,277,793
Community Reconstruction $515,381,303 {$2.500,000) $512,881,303

NY Rising Community Reconstruction Program

$515,381,303

{$2,500,000)

$512,881,303

linfrastructure and Match

$546,132,073

{$1,725,000)

$544,407,073

Local Government, Critical Infrastructure and Non-

federal Share Match Program $543,432,073 (§1,725,000) $541,707,073

Resiliency Institute for Storms and Emergencies $2,700,000 $2,700,000
JRebuild by Design $222,118,843 $0 $222,118,843
Living with the Bay. Slow Streams $125,000,000 $125,000,000

Living Breakwaters: Tottenville Pilot $97,118,843 $97,118,843

Administration & Planning $220,844.100 $4,225,000 $225,069,100




B. Living with the Bay

Description of changes: The State is providing updates to the Living with the Bay Rebuild By Design
project to reflect updated budgets, scopes and timelines for the various focus areas as they proceed through
permitting and construction. The State also prepared an updated Benefit Cost Analysis (BCA) of the Living
with the Bay project to reflect the updated scope, benefits, costs, projects and other details of the project
included in this Action Plan Amendment. The updated BCA can be reviewed at
https://stormrecovery.ny.gov/sites/default/files/cr p/community/documents/L WTB2023BCANarrative.pdf

Through this Action Plan Amendment, the State is investing Living with the Bay funds in the Hempstead
Bay Restoration component of the Long Beach WPCP focus area. The Long Beach WPCP resilient pump
station and force main LWTB scope and the related plant decommissioning and satellite pump station
mitigation projects, which are outside the scope of the LWTB project, have been awarded $78.5 million in
FEMA PA 406 Hazard Mitigation funds, with additional funds expected to be added to the award to cover
the majority of the $169.2 million in identified project costs for this group of projects. Due to CDBG-DR
requirements relating to Duplication of Benefits and Order of Assistance, FEMA funds awarded to these
projects will displace Living with the Bay funds budgeted for the Long Beach WPCP focus area. Therefore,
this APA reduces the previously approved LWTB investment of $24 million for the Long Beach WPCP
pump and force main scope to up to $16.5 million for eligible costs for this scope, including non-federal
share match and additional necessary and reasonable costs that are not covered by duplicative sources of
funding.

The State will use the remaining $7.5 million budgeted for the focus area in the State’s Action Plan to
implement the Hempstead Bay Restoration component of the Long Beach WPCP focus area. This
component will complement the approved focus area scope by restoring portions of the Black Banks and
Pearsalls Hassocks located in Hempstead Bay along the path of the new Long Beach WPCP force main
which will be constructed as part of the approved LWTB project. The component would restore the natural
infrastructure of these marsh islands by filling mosquito ditches and creating natural tidal channels on the
Black Banks Hassock, and removing abandoned sludge tank and dock facilities, stabilizing the island’s
shoreline and restoring low marsh and upland habitats on Pearsalls Hassock. The component would add to
the Long Beach WPCP focus area’s contributions to the LWTB objective of preserving quality of life in
the community during natural disasters, emergency events, and tidal inundation by restoring tidal hydrology
and upland habitat which will contribute to attenuating storm surge impacts on the surrounding
communities, including in the tidal reaches of the Mill River. The component will also address the LWTB
objective of incorporating environmental and water quality improvements within projects by removing and
remediating abandoned industrial infrastructure in Hempstead Bay. In the long term, combined with other
expected water quality improvements associated with the Long Beach WPCP focus area, this component is
expected to facilitate natural marsh regrowth by stabilizing the marsh island shorelines and restoring natural
habitats, which in turn contribute to further hazard mitigation through wave attenuation for communities
along Hempstead Bay, including in the Mill River watershed.

From page 50 of the New York State Action Plan:

Rebuild By Design Unmet Needs

As noted in the October 16, 2014, Federal Register Notice, HUD allocated a portion of the funds for each
awarded RBD project — Living Breakwaters: Tottenville Pilot and Living with the Bay: Slow Streams.
The Notice requires grantees to identify any potential gap or shortfall in the RBD funding and provide a
strategy and description of funds anticipated to be generated or secured in leveraging the CDBG-DR




allocation for RBD project completion as well as any additional CDBG-DR funds the grantee anticipates
dedicating to the RBD project. Based on the estimated budgets provided in the RBD plans, the State
identified a total preliminary funding gap of $13.1 million for the Living Breakwaters project on Staten
Island. The State underwent a two-pronged approach to review and fill this gap.

First, the State analyzed the budgets provided by the RBD teams and calculated any additional planning
and program delivery required to fully execute the project and meet the requirements set out by HUD. The
planning and scoping through the environmental review process helped shape the needs of the project.

Once a firm cost for the project was clear, the State began to execute the strategy outlined in this Action
Plan to leverage funds to fill the gap left in the budget. As the State moves through the leveraging process,
the State reassessed the project as needed to identify areas where funding is secured and where funding
gaps still remain. The State will work together with stakeholders and federal partners to ensure the strategies
in place lead to successful implementation of the project.

Having completed the design phase and value engineering process, the Living Breakwaters project’s total
budget as of APA 32 is now $114 million, resulting in a funding gap of $16,881,157. This funding gap will
be covered by additional State funding, resulting in $0 in unmet need for the project.

As-explained-in-APA26tThe State has identified approximately $5422 million in unmet need for Living
with the Bay, related to the Long Beach WPCP focus area. The proposed subrecipient intends to address
the remaining unmet need through adding additional eligible project costs to its approved anapplicationfor
additional Stategrants-and-aFEMA PA 406 Mitigation grant_for the Long Beach WPCP group of projects.

Fhepropesed-subreeiptentNassau County has made commitments to bridge any shortfall if additional funds
grants are not secured.

As the Living with the Bay project proceeds through the design phase, the State will monitor the project’s
budget to reassess unmet needs. The State will undertake the leveraging process outlined in this Action Plan
for any unmet needs identified in the future.

As a result, the State includes a $53.82+-5 million dollar gap in its broader estimate of remaining
infrastructure needs (Table 28).

Table 28: Unmet Needs for the State’s RBD Proiects

Living with the Bay $244.8189.2 $125.0 $53.8245
Living Breakwaters $114 $60.0 $0
Total $358.8303:2 $185.0 $53.82145

Source: Programmatic Data



From page 102 of the New York State Action Plan:

Rebuild by Design Projects

After Superstorm Sandy’s devastating sweep over the northeastern part of the United States, President
Obama created the Superstorm Sandy Rebuilding Task Force (the Task Force) with the purpose to
redesign the approach to recovery and rebuilding through regional collaboration and emphasis on the
growing risks of climate change. The Task Force partnered with HUD to initiate the Rebuild by Design
(RBD) competition, which was devised to invite the world’s most talented designers and engineers to
bring their expertise in flood mitigation and coastal resiliency to Sandy-impacted regions. The six RBD
competition finalists were announced on June 2, 2014. Two of the six projects were awarded to New
York State to implement.

Table 36: New York State awarded proposals

Living Breakwaters: Tottenville Pilot Richmond County $114,000,000* $97,118,843

Living with the Bay: Slow Streams Nassau County $244.750,000189.226.000** $125,000,000

*Based on value engineering estimates post 100% design; ** The design for each component of LWTB has reachedrangesfrom
pretiminary-desiensthroush 100% (final) designs

The goals of New York State’s RBD implementation plan are to make communities in Richmond County
(Staten Island) and Nassau County (Long Island) more physically, economically, and socially resilient in
the face of intense storm events. Both proposed projects represent innovative, flexible, and scalable
interventions that could be replicated in other parts of the State, nation, and globe. Each project must
undergo a rigorous environmental review and permitting process, which will include the assessment of
potential alternative designs and/or projects.

Monitoring plans for large scale projects such as RBD must be developed in coordination with federal and
State permitting agencies, as well as following a rigorous data collection and data review program during
design. The monitoring plan strategy for Living Breakwaters: Tottenville Pilot and Living with the Bay:
Slow Streams is described in the project section below.

From page 115 of the New York State Action Plan:

Living with the Bay: Slow Streams

National Objective: Urgent Need
Eligible Activity: Rebuild by Design 105 (a) all provisions 42 U.S.C. 5305(a)

CDBG-DR Allocation: $125,000,000

Project Description: Based in Nassau County, Long Island, the $244.75489 million Living with the Bay
(LWTB) Rebuild by Design (RBD) project aims to increase the resiliency of communities along the Mill
River project area and around the South Shore Back Bay.



From pages 120-121 of the New York State Action Plan:

The eight LWTB focus areas are:

O

O

O

O

O

Focus area — Hempstead Lake State Park (HLSP) Improvements: LWTB will address
stormwater storage capacity management by rehabilitating and enhancing an existing 100+ year
old dam located at HLSP. As an instrument for flood mitigation, the dam (with an operating
gatehouse) will provide for reduced and delayed peak flows to downstream water bodies and
communities during extreme weather events. This project will have several significant co-benefits,
such as reducing the risk posed to downstream communities by dam failure and rehabilitation of
this historic structure. Other improvements at HLSP, including wetland rehabilitation and dam
repairs in the Northern Ponds area, will further enhance stormwater flow attenuation, improve water
quality in the watershed by removing contaminants in urban run-off and provide enhanced habitat
and new, expanded passive recreational opportunities. The HLSP improvements will also include
a new facility to be used for education and as a coordination center during emergencies, as well as
improved waterfront access at various locations, further improving recreational opportunities in
this critical State park.

Focus area — Smith Pond Drainage Improvements: LWTB will improve water quality, enhance
recreation, restore the ecological system to promote native aquatic species and expand the hydraulic
surge capacity of the pond. As of APA 26, project elements anticipated include the removal of
invasive species and replacement with native plants on the shores of the pond, improvements to
existing pathways and overlooks, connection to the Mill River Greenway, adding a fish ladder,
adding floodwalls to the eastern and western shores of the pond, and making improvements to -the
existing weir and stormwater improvements to an adjacent parking lot .

Focus area — Stormwater Retrofits: The State will strategically install green infrastructure
including, but not limited to: drywells, bioswales, permeable pavement, and select bioretention and
infiltration interventions throughout the project area. Per project designs as of APA 3326,
improvements along East and West Boulevards will mitigate the effects of tidal and stormwater
inundation through the deployment of check valves, bioswales, replacing outdated storm drainage
systems, road surface recontouring, installing new curbs and gutters, and permeable pavement,
while stormwater best management practices such as bioswales and surface infiltration systems
will be included in other focus areas to retain, treat and delay stormwater before it enters the Mill
River.

Focus area - East Rockaway High School Hardening: LWTB completed installation of a
bulkhead to reduce erosion, protect against storm surges, and facilitate the raising of the athletic
fields to provide better stormwater management. Drainage improvements were also added to the
parking areas for better stormwater management and improved water quality. The project also
incorporated a bioswale and a AquaSwirl water filtration system to improve stormwater retention
and water quality before entering the Mill River, backflow prevention devices, and a generator to
support the school as an emergency shelter during disasters.

Focus area — Lister Park: Per project design as of APA 3326, LWTB will implement a suite of
resiliency, water quality and drainage improvements to an area along the Mill River comprised of
the existing Village of Rockville Centre’s Department of Public Works (DPW) storage yard and
several public parks known as Bligh Field, Centennial Field, Lister Park, and Tighe Field. The
improvements include a living shoreline to combat erosion and filter urban and stormwater runoff
entering the Mill River, bioretention basins, permeable pavement parking lot and drainage
improvements to improve stormwater management and treatment, flood protection improvements
to protect surrounding residential areas, and greenway connections and an improved overlook to
connect residents to the Mill River.




o Focus area — Greenway Network: LWTB will create greenways connecting communities with
sections of the project area and focus areas along the Mill River, including north from HLSP,
through HLSP south to Smith Pond and Lister Park and connecting the greenway further south to
Nassau County Bay Park.

o Focus area — Long Beach Water Pollution Control Plant Consolidation Project: LWTB will
convert the existing Water Pollution Control Plant (WPCP) at Long Beach into a resilient pump
station that will send untreated sewageeffluent to the newly upgraded BayPark-Sewage Freatment
PlantSouth Shore Water Reclamation Facility. Tidal inundation from Superstorm Sandy
overwhelmed the Long Beach plant interrupting treatment, resulting in the release of untreated
effluent into the South Bay. Damage from Sandy has resulted in legacy operational issues affecting
the quality of treatment that the WPCP provides, resulting in the continued release of undertreated
effluent with high levels of nitrogen which negatively impacts tidal marshes and water quality
throughout the South Bay, and communities in the Mill River watershed such as Bay Park,
Oceanside and East Rockaway which are impacted by the Bay’s tides and storm surge. The
Hempstead Bay Restoration component of this focus area will restore the natural infrastructure of
two marsh islands through removal of abandoned industrial infrastructure, habitat restoration, ditch
remediation and the creation of natural tidal channels. The project will preserve quality of life
during increasingly frequent storm events and increase community resiliency in the face of sea
level rise by mitigating the hazard of storm impacts that cause the release of untreated effluent to
the Bay and attenuating storm surge by addressing tidal hydrology and restoring upland habitats on
the Bay’s marsh islands. The project also incorporates environmental, coastal resiliency and water
quality benefits for the LWTB project area by ensuring a higher standard of treatment of effluent
at the Bay Park plant and removing abandoned industrial infrastructure in the marsh islands.

o Focus area — Social Resiliency Programs: LWTB has worked with relevant community
organizations and educational institutions to develop public education programs. These education
programs will include environmental and historical education for schools and the public. Education
programs include a Certificate Program for local government policy makers and staff on
environmental sustainability, which will contribute to a culture of focusing on the environment in
local decision-making. LWTB will also develop environmental technician job training programs

with-afoeus-ongreen-nfrastruetare, contributing to the social resiliency of communities along the
Mill River and South Bay.

From page 123 of the New York State Action Plan:

Focus Area Timelines, Budgets, and Detailed Descriptions

The following sections provide further details on each of the eight LWTB Focus Areas outlined above,
including current scope and design and construction schedule. Each Focus Area will be designed and
certified by a New York State Licensed Professional Engineer. The useful life of the interventions was
considered to be 50 years for planning and economic benefit evaluations. However, the capital
infrastructure is anticipated to remain in use long past this period.

Focus Area: Hempstead Lake State Park Improvements

As the Mill River watershed is an interconnected system, the LWTB project recognizes that both
upstream and coastal interventions were required to address two of the largest vulnerabilities faced by
surrounding communities during Superstorm Sandy: coastal surge and stormwater flooding. The
interventions proposed within HLSP improve water quality and preserve the value of existing habitats
within the Park while simultaneously introducing recreational and educational opportunities for citizens to
learn about and connect with their natural environment, therefore contributing to the community’s social
resiliency. Interventions within HLSP are organized into four sections:



Interventions within HLSP are organized into four sections:

1. Dams, Gatehouse and Bridges

2. Northwest (NW) and Northeast (NE) Ponds

3. Environmental Education and Resiliency Center
4. Greenways, Gateways and Waterfront Access.

As of APA 3326; the estimated budget for this focus area is approximately $43.435 million, including $35
million in CDBG-DR LWTB funds and $8.4 million in State funds. The HLSP improvements are
expected to reach 100% design in the first -quarter of 2021 with construction expected take to take place
from the second -quarter of 2020 through the first seeend quarter of 20232. As a stakeholder and a
recipient of disaster recovery funds from GOSR, the NYS Office of Parks, Recreation and Historic
Preservation (State Parks) is responsible for funding the long-term operation and maintenance of the
overall HLSP improvements.

From pages 127-128 of the New York State Action Plan:

Focus Area - Smith Pond Drainage Improvements

Smith Pond, shown in Figure 10, is a 22-acre freshwater pond located
in the center of the LWTB project area just north of the Sunrise
Highway in the Village of Rockville Centre. The pond is associated
with Morgan Days Park and is managed by the Village of Rockville
Centre. The Pond is the confluence point of the two primary drainage
branches (Pines Brook and Mill River) conveying water from the north
end of the Mill River watershed — one on the north eastern side
coming from HLSP, and the other on the north western side
originating north in the Garden City area.

The Pond receives both the flow (water quantity) and the nutrient
loads (water quality) for the entire watershed. Smith Pond is also a
unique location as the connecting water body between the upper
freshwater system and the lower tidal and salt water system. The
Pond’s location provides an advantageous opportunity to incorporate
RBD and LWTB concepts of ecological restoration, access and urban
quality and social resiliency in the Mill River corridor.

As of APA 26, the proposed improvements under consideration at
Smith Pond are habitat restoration, storm attenuation, and improving
public access. A dredging management plan was prepared evaluating
the opportunity to increase water depths to greater than eight feet, but
high costs associated with the disposition of dredged material rendered
this option impractical. Instead, the addition of flood-walls on the east
and west sides of the pond will achieve comparable benefits by
supplementing storm runoff attenuation capacity by increasing pond
volume and therefore removing areas adjacent to Smith Pond from
the 100-year floodplain.-Improvements to the weir will be made to
accommodate impacts the flood walls have on the flood waters of the
pond, and address any weaknesses determined through an inspection,
to ensure its longevity.

Figure 10: Smith Pond



The proposed interventions will also include improving environmental conditions. Currently, shallow
water depths in the Pond, combined with high nutrient loads from upstream runoff, contribute to invasive
plant over growth and dominance in the Pond. The proposed project will remove invasives, particularly
lily pads, which will provide improved habitat needed for fish and other aquatic life and result in
significant environmental improvement. The inclusion of a fish ladder at the Pond weir will provide
passage for both herring and the American eel, and as a result of the removal of invasives, the fish will
have appropriate habitat in the Pond. Invasives will also be removed from certain sections of the shore
and will be replaced with native plants, further improving the natural flora and fauna of the park. The
project also proposes improvements to existing pathways and overlooks, as well as connection to the Mill
River Greenway, which will improve public access to the waterfront by connecting the South Shore’s
communities to the natural beauty of the pond and park. Finally, the project also proposes installing
permeable pavement in the adjacent parking lots to improve stormwater management and drainage.

One of many benefits of this project will be the ability to monitor this work as an example of a successful
scalable strategy that could be replicated elsewhere in other highly developed watersheds. Currently, the
estimated budget for this focus area is approximately $8,750,000$H-6miHion. The Smith Pond Drainage
Improvements began constructlon in December of 2020 and were completed in October of 2022. are

From pages 131-139 of the New York State Action Plan:

The East and West Boulevards project includes stormwater BMPs discussed above to reduce the risk and
impacts of flooding on these vital arteries during both rain and tidal flooding events. As of APA 26 the
proposed interventions include installing 13 check valves at drainage outfalls that are located below the
high tide elevation, allowing tidal waters to enter the drainage system through the unprotected outfalls and
overflow inlet structures onto the streets. These valves will prevent tidal waters from entering the system
but allow for storm water flow to exit the system during low tides. In addition, proposed porous asphalt
shoulders on both sides of the roadways with new stone reservoirs under the roadway pavement represent
a multifunctional, low impact development technology that integrates ecological and environmental goals,
and allows for stormwater infiltration and retention during storm events. The proposed project will also
include bioswales surrounding the Grand Canal. Finally, the project will replace the outdated storm
drainage system at North Boulevard and recontour the road surfaces on East, West, and North Boulevards
and install new curbs and valley gutters to improve overall drainage. Currently, the estimated budget for
this focus area is approximately $7.4 million. The East and West Boulevards project is-expeeted-to-reach
%ﬂes@—m—th%seeenekq&aﬁepef%@%@—wﬁh—began construction in Aprll of 2022 and was completed
in December of 2022. i
2022,

The LWTB project also incorporates some of the green infrastructure stormwater BMPs discussed above
into other focus areas, such as bioswales along the Greenway, and a surface infiltration system at Lister
Park, which will contribute to stormwater delay and retention before it enters the Mill River.

Focus Area — East Rockaway High School Hardening



The East Rockaway High School is situated along the west bank of the Mill River, just north of Pearl
Street, in Nassau County (see Figure 16). Superstorm Sandy caused heavy rains and storm surge resulting
in flood waters flooding the School’s northern and eastern property and entering the School’s buildings
and facilities. The boiler room, auditorium and
gymnasium wings, teacher parking lot, and
sports fields received the most pronounced
damage. The building’s floor crawl space
typically has flooding associated with normal
tidal cycles due to porous soil conditions,
however the high level of water from Sandy
caused scour below the pile caps and left pools
of sewage & fuel oil polluted water. Lack of
sufficient backwater valves also created water
infiltration of the sanitary outfalls.

Figure 16: East Rockaway High School

The School’s buildings and grounds were
repaired after Sandy and a recently approved
FEMA project is intended to mitigate the
flooding of the School’s buildings. The
teacher parking lot and athletic fields routinely
flood from rainfall and, -the sport fields
remains vulnerable to frequent tidal flooding
and shoreline erosion. The bleachers and two
story storage and press box at the sports field
are on the verge of falling into the Mill River
due to ongoing shoreline erosion.

The presence of the continuous stretch of
publicly owned land along the western bank of
the river at the School and to the north and
east of the School offers an opportunity to
implement the RBD LWTB goal of protecting
and increasing the resiliency of a critical
community asset from flood damage. The As
of APA 26, petentialresiliency interventions for protection and social resiliency include linear flood risk
mitigation and shoreline stabilization with design considerations to alleviate the tailwater and surge

ﬂoodlng occurrmg in the teacher parklng lot and sports ﬁeld—hlvmg—sheiﬂelm%elemems—wrﬂq—sffermwaffer

' q 0 ated along with the
mstallatlon ofa backup generator to prov1de power durmg dlsruptlons The project also installed

bioswale, AquaSwirl, dry wells, and subsurface storage in the parking lots, alongside resurfacing and
repitching them to address drainage and water filtration.

As noted, the School’s sports field bleachers are located at the river bank. Due to ongoing erosion of the
bank, the structural stability of these stands is being compromised. The destgnpropesalproject provides
an integrated solution that stabilizes the river bank, raises its flood protection level, including by adding
backflow preventers to the bulkhead outfalls, and enhances the conditions for the grandstand. The design
incorporates the current 100-year FEMA flood map and calls for an elevation of 7.2 feet.




The goal for this area is to determine-thefeasibility-ef design-options-that-help-reduce the School’s

vulnerability to flooding and stabilize its eroding shoreline.

Construction of the East Rockaway High School Hardening project commenced in November of 2020 and
was completed in August of 2021 with a final construction budget of $4.601.069.96.

Focus Area — Lister Park

The Lister Park Improvements project area is located within a residential setting within the Village of
Rockville Centre and comprises the existing Village Department of Public Works (DPW) storage yard
and several public parks known as Bligh Field, Centennial Field, Lister Park, and Tighe Field. The site is
bounded by Merrick Road to the north and East Rockaway High School to the south and by residential
developments to the east and west.

During Superstorm Sandy, many residential properties along the Mill River were inundated with
stormwater. The area experiences routine flooding and ongoing erosion along the river’s edge. Currently,
the parking lots for Lister Park, Tighe Field, and Centennial Park are subject to flooding during higher
rainfall events and tidal backup. Areas along the east and west banks of Mill River experience shoreline
erosion due to high river velocities and tides and/or have been hardened, eliminating their ecological
habitat. At present, bike and pedestrian access to the waterfront in the project area is limited.

The goals for the Lister Park Improvements project include providing flood protection to the surrounding
community to mitigate future damages to the community, like those experienced from Superstorm Sandy,
through flood defenses and stormwater management improvements. The project will also involve
enhancing waterfront access, providing connectivity along the Mill River waterfront to existing pathways,
enhancing habitat, restoring environmental health, and improving water quality through improvements
such as the Greenway, bioretention basins and replacing the overlook at Bligh Field.

As of APA 26, the proposed improvements for Lister Park include a living shoreline along a majority of
the project area to provide bank stabilization and enhance habitat along Mill River. Bioretention basins
(i.e. green infrastructure) will be constructed at Tighe Park to provide water quality treatment for the
parking lot prior to release to the Mill River.

The parking lot at Centennial Park will be re-graded and repaved to eliminate the current ponding that
occurs there. In addition, a bioretention basin will be constructed to provide water quality treatment from
the parking lot prior to release into the Mill River. The existing inlet at the low point of the parking lot
will be removed and replaced with an overflow inlet in the bioretention basin for larger storm events for
conveyance to the Mill River. The project includes the construction of a new permeable pavement parking
lot at Bligh Field utilizing a permeable concrete panel system to more efficiently provide water retention
and durability in a high water table environment, which prevents direct stormwater runoff into the Mill
River.

The project also includes connecting the parks to the planned Mill River Greenway, to connect
communities in the LWTB project area to the river. In addition, to increase access to the waterfront, the
existing overlook located at Bligh Field near the parking lot will be reconstructed to provide visual access
to the waterfront. The overlook will be accessible from the new greenway and parking lot. Three
additional overlooks in the park will be replaced by the project to provide visual access to the waterfront.




Finally, a knee wall and clay berm will be constructed along the west side of Bligh Field parking lot to
provide flood protection to homes located on Riverside Road which are susceptible to flooding from a
100-year storm event, while reducing the footprint of flood protection infrastructure. The knee-wall
alignment at Riverside Road and Bligh Field parking lot crossings will be complimented with floodbreak
panels to allow continued access during non-flood time periods. The project will also construct four
automatically deployable flood gate systems to improve the park’s flood defense system.

Through these proposed improvements, the project will improve community resilience to sea level rise
and increasingly frequent extreme weather events as well as preserve quality of life during these events

with backflow prevention, parking lot regrading,
and porous greenway to better manage
stormwater. The improvements will also restore
environmental health and water quality using
Green Infrastructure (bioretention basins and
living shorelines) which will promote aquifer
recharge while reducing localized flooding due to
storm runoff; while at the same time providing
new opportunities for residents of the South
Shore to connect with the waterfront.

Currently, the estimated budget for this focus area
is approximately $10.6 million4000;000. The
Lister Park project began construction in
December 2020 and is currently underway with
completion anticipated during the Summer of
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Focus Area — Greenway Network

The HLSP improvements, Smith Pond, and Lister
Park projects each have greenway components
within them. The focus of the Greenway Network
project is to provide waterfront access in other
sections of the LWTB project area and connect
the greenways together in a continuous system.

Continuous safe pedestrian pathways from
residential areas to the waterfront in the LWTB
project area are rare and if they exist, they are
fragmented with little connectivity for any
significant lengths. The winning RBD LWTB

LIVING WITH THE BAY
GREENWAY ROUTE -

HEMPSTEAD

MALVERNE
PARK DAKS SOUTH
HEMPSTEAD

MALVERNE P s

NORTH LYNBROOK

ROCKVILLE
CENTRE

sssss

LYNBROOK

LLLLLLLL

EAST
ROCKAWAY

OCEANSIDE

HEWLETT
HARBOR e/w sLvo

BAY
PARK

project proposal noted that the overall scale and existing land use of the area makes it ideal for biking,
walking, and boating, but existing routes toward or along the river and bay are ad-hoc and discontinuous,

Figure 17: Greenway Network Concept



and the adjacent neighborhoods' access to the river is poor. Combining this fact with the potential
degradation of stormwater management and environmental habitat has created a concern for the
sustainable resilience of the community.

The RBD LWTB design called for the landscapes along Mill River to be interconnected into a strong
"blue green" framework in order to improve public accessibility and visibility of the Mill River as a
means to increase safety, and enhance the ecological and landscape value of this historic water course. It
will also increase recreational opportunities for the densely populated communities serving as a long-term
positive benefit to the residents. The concept for the Greenway Network is shown in Figure 17.

The development of the Greenway Network is intended to be a strong feature for the suburban layout
along and adjacent to the Mill River, thus transforming it into an attractive public amenity. The intent is to
take the currently disconnected recreational and open
resources in the LWTB project area;as—weH-as-seheols, /d |
and link them into a coherent system of pedestrian and g
bike paths, resulting in the creation of a new greenway. Y
Another goal of the Greenway Network is to adopt and J
develop new sites along the Mill River that are presently T
underutilized and/or not accessible, and make these sites 4 / /
productive towards the LWTB objectives. | / ’&/

As a linear element and where space permits, the paths X
will serve as interceptors of surface stormwater runoff | 7
through parallel bioswales, and- where practical, ! {‘

typically include 10-foot-wide permeable pavement with X L/\
water storage and infiltration under the path. ADA )
accessibility, rain gardens, pollinator gardens, (
educational signage, and amenities are also incorporated P
along the length of the Greenway. l’

¥

Currently, the estimated budget for this focus area is |
approximately $843-2 million. The Greenway Network
project began construction in December of 2020 and was /
completed in December 2022.-is-expeeted-toreach100% L/
lesien ind ] 2020 witl : J7
expeeted-takeplace from-the-fourth-quarter 2020-to-the L/
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Focus Area — Long Beach Wastewater Consolidation 9
Project

The Long Beach Wastewater Consolidation project (WPCP) is expected to benefit residents of the areas
of the Mill River watershed that experience tidal inundation and storm surge from the South Bay,
including the tidal reach of the river itself, by mitigating the effects of tidal inundation and storm surge by
restoring tidal hydrology and upland habitat on the Bay’s marsh islands and removing the potential for
release of untreated effluent into the Bay during future storms, and improving water quality by removing
and remediating abandoned industrial infrastructure on the Bay’s marsh islands and by ending the
ongoing release of undertreated effluent from the Long Beach WPCP. In the long term, water quality
improvements associated with the project are expected to facilitate natural marsh regrowth in the Bay as




well as allow for future long term interventions to restore the marsh, which would in turn result in further
hazard mitigation for residents of the areas of the Mill River affected by storm surge from the Bay,
including along the Mill River itself, deriving from healthy marshes’ ability to attenuate wave action.

The Long Beach WPCP is located on the northern, South Bay side of the Long Beach barrier island,
directly across the Bay from the mouth of the Mill River. Built in 1951, the plant treats wastewater from
the City of Long Beach and the hamlet of Lido Beach, discharging the effluent into Reynolds Channel at
the southern end of the Bay. Due to its location directly adjacent to the Bay and in the Special Flood
Hazard Area, this critical infrastructure faces significant hazards from coastal flooding and storm surges,
in an area which, as a barrier island, is already highly vulnerable due to location and topography.
Furthermore, the location of critical equipment in facility basements, low-lying building entrances, and
low-lying electrical equipment increase the plant’s susceptibility to flooding from storm-surge and tidal
inundation during storm events. In the face of expected sea level rise and increasingly strong and frequent
storms, the plant’s high vulnerability to flooding hazards will only increase.

During Superstorm Sandy, the Long Beach WPCP was overwhelmed by storm surge both from the
Atlantic Ocean, and more significantly, the Bay. The WPCP was overwhelmed, and treatment was
interrupted, releasing untreated effluent into the South Bay. Although the WPCP was partially operational
within 12 hours after flood waters retreated, damages to equipment within the WPCP, such as its sand
filter, have resulted in ongoing operational issues affecting the quality of treatment that the plant provides,
particularly by impacting its ability to treat suspended solids. Consequently, since Sandy, the undertreated
effluent from the Long Beach WPCP has contributed to lowering water quality in the South Bay and the
tidal reach of the Mill River, impacting its ecology, the industries tied to it such as tourism and fishing,
and the quality of life of residents of the South Shore and the Mill River watershed. In particular, the high
nitrogen loads released by the plant has resulted in the mass proliferation of a species of macro-algae
known as Ulva, whose decomposition in turn contributes to water-bottom hypoxia, resulting is the
destruction of fish and shellfish habitat. Finally, the lasting impact of Superstorm Sandy’s damage on the
WPCP has contributed to the continuing loss of marshland in the Bay.

The South Bay’s marshes represent a key economic, ecological and hazard mitigation asset for residents
of the area. Marshes have a great ecological value, supporting a great diversity of plant and animal life,
and serving as a nursery for a variety of fish and shellfish species. The marshes’ biodiversity and natural
beauty in turn sustains local industries and recreational activities, including tourism, fishing, and boating.
Finally, marshes provide valuable environmental services such as carbon capture and water filtration, as
well as the possibility for significant hazard mitigation, in the form of wave attenuation. A 2016 risk-
based comprehensive modeling effort conducted by Lloyds of London/Nature Conservancy evaluated the
effects of marsh systems on upland damage during Superstorm Sandy. The report estimated that coastal
areas with large marsh systems contributed to a 10% average reduction in property damage within the
associated census tracts, with damage reduction benefits in certain areas reaching as high as 29%.

The Bay has suffered an estimated loss of approximately 30 acres per year of marshland, largely due to
marshland erosion exacerbated by nitrogen pollution, such as that caused by the Long Beach WPCP.
Nitrogen pollution contributes to the degradation of tidal marshes by promoting the marsh vegetation to
grow taller but produce fewer and less-dense root structures. These weakened root structures result in
accelerated marshland erosion. When marshlands erode, their ability to attenuate wave action is also
diminished, resulting in more powerful and higher waves and increased storm surge. During Sandy, storm
surge rose through the Back Bay and into the mouth of the Mill River, flooding over 2,500 acres and
4,000 parcels in the LWTB project area, which likely could have been reduced by the presence of
healthier marshes in the Bay.



As of APA 3326, the proposed Project would convert the Long Beach WPCP into a resilient pump station
and construct a new force main to convey untreated effluent to the new state-of-the-art-BayPark-Sewage
FreatmentPlant South Shore Water Reclamation Facility. The resilient pump station will be designed to
withstand flooding from a 500-year storm. The design will also consider sea level rise and additional
wave height protections. In addition, an elevated emergency generator will be constructed to provide
power to the resilient pump station in the event of a power outage. The force main will consist of
approximately 16,000 linear feet of pipe, connecting the resilient Long Beach pump station to the Bay
ParkSouth Shore plant. Upon completion of the construction and activation of the resilient pump station
and force main, the remainder of the Long Beach WPCP will be decommissioned. The scope of
decommissioning and redevelopment is not part of this project. At that time, all tanks will be cleaned of
residual material, equipment will be sold for reuse or for scrap value, the remaining structures will be
demolished, and debris will be removed from site and disposed of appropriately. The newly cleared land
will be graded and planted with salt-tolerant vegetation. The installation of green infrastructure measures
such as bioswales and rain gardens to facilitate the collection and treatment of stormwater runoff from
nearby areas will also be evaluated.

The Hempstead Bay Restoration component of the focus area will restore areas of Black Banks and
Pearsalls Hassocks located along the path of the new Long Beach WPCP force main which will be
constructed as part of the approved LWTB project. On Black Banks Hassock, the scope would consist of
filling historic mosquito ditches with biodegradable materials, such as coir logs or mowed grass clippings,
to promote sediment accretion within the ditches, and the creation of natural tidal channels (runnels) to
enhance tidal hydrologic processes within the marsh. Low-lying marsh areas most vulnerable to flooding
from sea-level rise will be targeted with the objective of establishing more stable marsh platforms.

On Pearsalls Hassock, the scope consists of remediating and restoring the hassock by removing
abandoned sludge tank facilities, as necessary to support the restoration efforts and restoring the former
sludge tank area, stabilizing the shoreline and restoring the low marsh behind the existing bulkhead to
establish a long-term, sustainable shoreline and marsh habitat, re-grading the upland area using material
from the shoreline stabilization, planting and seeding the upland area to establish a mosaic of native
maritime shrubland and meadow, and removing the existing sludge dock structure, and overhead piping
and supports by the sludge tank area.

The key benefit of the proposed project will be reducing the hazards posed by tidal inundation and storm
surge during major storm events by converting the highly vulnerable Long Beach WPCP into a resilient
pump station, and therefore mitigating the serious risk of storm events resulting in the release of untreated
effluent into the Bay as well as attenuating storm surge by restoring tidal hydrology and upland habitat on
the Hassocks. The removal of this risk is expected to help increase quality of life during increasingly
frequent storm events and community resiliency in the face of sea level rise for residents of the portions
of the Mill River watershed that are at risk of flooding from storm surge from the Bay. The proposed
project is expected to also result in environmental and water quality improvements in the mouth and tidal
reach of the Mill River by removing and remediating abandoned sludge tank facilities in the Bay and
ending the release of undertreated effluent from the Long Beach plant into the interconnected Bay. Over
the long term, the project is expected to help foster the conditions necessary for marsh regeneration in the
South Bay.

The Long Beach project can thus serve as a catalyst for long-term, regional action to restore the South
Bay’s vital marshes, by improving water quality and therefore facilitating successful marsh restoration
projects in the future. Nassau County, working through the South Shore Estuary Reserve Council will
implement a long-term adaptive marshland restoration plan to provide crucial storm surge mitigation. In



this way, over the long-term, after the completion of the RBD LWTB project, the Long Beach project can
facilitate further hazard mitigation for the Mill River watershed in the form of healthier marshes in the
South Bay which can serve as a natural barrier against storm surges from future storms, in addition to
their economic and ecological benefits to the region.

As of APA 3326, the Long Beach Wastewater Consolidation involves a series of projects with an
estimated total cost of approximately $169 million for the resilient pump station and force main LWTB
scope and the related plant decommission and satellite pump station mitigation projects, which are outside
the scope of the LWTB project$93,878.880. This group of projects has been awarded $78.5 million in
FEMA PA 406 Hazard Mitigation funds, with additional funds expected to be added to the award to cover
the majority of the identified project costs, with additional State and CDBG-DR funds covering additional
necessary and reasonable project implementation costs not funded by FEMA. Up to $16.5 million in
LWTB CDBG-DR funds will be used for eligible costs for the LWTB focus area scope of the pump
station, force main, and associated implementation costs, including non-federal share match and
additional necessary and reasonable costs that are not covered by duplicative sources of funding. The
remaining LWTB funds budgeted for this focus area will be utilized for 100% of the Hempstead Bay
Restoration component costs of the Long Beach WPCP focus area, currently estimated at approximately
$7.5 million. The estimated total project cost for the Long Beach WPCP focus area, including the pump
station, force main, Hempstead Bay Restoration and associated implementation costs is approximately
$160 million. LWTB will provide $24 million in CDBG-DR funding for this focus area in addition to $82
million in funds secured by the proposed subrecipient through FEMA PA 406 funds and SMLP loans and
grants. Additional FEMA PA 406 funds are expected to be added to the award to address the remaining

unmet need for the focus area.

DR—?&Hdmg—te%h%SSS—%—nmheiﬂeﬂar—pmjeet—The LWTB funded pump station and force main
component of the Long Beach Wastewater Consolidation has is-expeeted-te-reached 100% design with

constructlon scheduled to begm in Q3 2023 w1th completion in Q4 of 2025 m—éheseeend—q&aﬁer—eﬁz@;’—k
et 3 3 - The
Hempstead Bay Restoration component has reached 100% design, with construction anticipated to begin
the second half of 2023 with completion in the second half of 2025.

Focus Area - Social Resiliency Programs

The overall purpose of the Social Resiliency focus area is to strengthen the social infrastructure of
communities within the LWTB project area through educational, workforce development, and social
service programs that align with the goals of the LWTB project. GOSR intends to support the selected
organization(s) in the planning and administration of the Social Resiliency Program through these
objectives:

1. Provide Environmental Stewardship opportunities to (pre)K-12 students, higher education
students, and other members of the community through:

= Education about resiliency topics relevant to the LWTB project area, possible options
including but not limited to: stormwater interventions included in the LWTB design;
environmental awareness; wildlife conservation and ecology; watershed history;
STEM/STEAM education and teacher training; on-site and hands-on education and
teacher training; affordable housing; economic impacts of natural disasters; etc.

= Environmental Education and Resiliency Center (as discussed previously).

=  Community service that complements the educational resiliency topics; and



=  Monitoring, research, and data collection that allows students to engage in research
projects pertaining to LWTB and monitors long-term effects of the interventions.
2. Develop Workforce Training vocational curriculum for high-sehoolstudents;-highsehool
eraduatessand/er-unemployed/under- employed residents seekmg to gam skllls as Environmental
Technicians in constructlon aaua - c &

An example of a natural partner in th1s focus area is the Seatuck Environmental Assomatlon Wthh has
held two “Day in the Life of the Mill River” events for school students on Long Island. Participation in
the second year of the program targeted participation from schools in the Hempstead, East Rockaway,
Rockville Centre and Oceanside districts. Seatuck has also held a series of public presentations, field trips
and nature programs to introduce adults and families to the history, habitats and wildlife of the Mill River.
Seatuck is also generating a partial baseline report on the Mill River’s ecological health through a series
of surveys and monitoring projects, including enhanced avian and wildlife studies along the Mill River as
well as focused monitoring of the efficacy of the fish ladder installed at Smith Pond. LWTB has engaged
Seatuck as an implementation partner able to help achieve the project’s social resiliency objectives.

Currently, the estimated budget for this focus area is approximately $2+ million. This budget has been
updated from approximately $1 million since APA 26 to extend and continue social resiliency
programming through 2023 to take advantage of the new RBD grant expenditure deadline. A Notice of
Available Funds (NOFA) was issued in May 2016 to solicit program proposals and costs for an
organization to develop and perform the community education and training.

Following the NOFA process, GOSR selected Hofstra University as a LWTB Subrecipient to implement
several educational and workforce development programs aligned with the LWTB objectives. These
programs include a summer science research program focused on the Mill River watershed for local high
schoolers; an environmental sustainability certificate program for local government staff, project workers,
and policy makers; developing K-12 educational curriculum and professional development for educators
focused on the science of climate change and natural hazards; developing educational signage for the
LWTB project area; a workforce development program focused on training local adults in Environmental
Technician eenstruetion-skills and securing externships for enrollees to acquire hands-on experience; and
student-written and produced progress videos for LWTB.

Benefit Cost Analysis

A BCA for the LWTB project was prepared following the HUD BCA Guidance provided in a HUD
Guidance Notice (CPD-16-06). The analysis was completed using generally accepted economic and
financial principles for BCA as articulated in OMB Circular A-94. For APA 2633, an updated BCA was
prepared to reflect the updated scope, benefits, costs, projects and other details of the LWTB project
included in this APA.

The BCA encompasses the project area as defined by the LWTB project area boundary. The following
LWTB focus areas (see project descriptions above) are included in the BCA: Hempstead Lake State Park;
East Rockaway High School Hardening; Smith Pond Drainage Improvements; Lister Park; East and West
Boulevards Stormwater Retrofits; Long Beach Wastewater Consolidation Project; Social Resiliency
Programs; and Greenway Network.

The combined cumulative net present value of activities associated with the eight focus areas is $244+134
million and the combined Benefit Cost Ratio is 1.624 These measures of project merit demonstrate that



the project is viable and would add value to the community, the environment, and the economy. Using a
7% discount rate, and a 50-year planning evaluation horizon, the project will generate significant net
benefits to communities within the Mill River Watershed, as well as other beneficiaries from Nassau
County and the region, including those who use the improved Hempstead Lake State Park and the new
Greenway Network.

According to the BCA, the combined lifecycle costs to build and operate the proposed Project’s assets for
the LWTB project (amounting to $+47210.4-+ million in constant 26482022 present value dollars) would
generate the following quantified benefits:

Total benefits of $358344.5-6 million, of which:

Total Resiliency Values are $+55-7144.2 million

Total Environmental Values are $61.347-4 million

Total Social Values are $47.0 343million, and
Economic Revitalization Benefits are $92.0 424+-5million.

The BCA demonstrates that the LWTB project will generate substantial net benefits (i.e., the benefits
exceed the costs of the LWTB project over its useful life). The benefits to the host community and region
will be substantial and justify the costs of implementation and operations. The assets (i.e., physical
improvements to Hempstead Lake State Park, East Rockaway High School, Smith Pond, Lister Park; East
and West Boulevards Stormwater Retrofits; Long Beach Wastewater Consolidation Project and the
Greenway Network) created or improved by the project enhancements will create large resiliency values,
social values, environmental values and/or economic revitalization benefits.

The project components evaluated are at different stages of development and the costs and final scopes
are subject to change as the designs progress and move through the environmental review and permitting
processes. However, they are still expected to have a large positive benefit. The largest group of benefits
consists of resiliency values relate to flood risk protection provided by the project’s assets. The BCA,
included at Appendix E to the New York State Action Plan, demonstrates and quantifies how the project
reduces the flood risk. An excerpt from the LWTB BCA states, “the largest group of benefits consists of
resiliency values related to flood risk protection provides by the projects’ assets (p. vii, LWTB BCA).”
The BCA shows that the LWTB project would generate approximately $144.17455-7 million in resiliency
values and approximately $6147 million in environmental values in addition to social values and
economic revitalization benefits.

The LWTB project BCA ¢

an be found at Appendix E to the New York State Action Plan at

https://stormrecovery.ny.gov/sites/default/files/crp/community/documents/LWTB2023BCANarrative.pdf

From pages 141-143 of the New York State Action Plan:

Maintenance and Operations

GOSR certifies that the long-term operation and maintenance of the LWTB RBD Project will be
adequately funded from each governmental subrecipient’s reasonably anticipated annual operating
budget, recognizing that operation and maintenance costs must be provided from sources other than
CDBG and CDBG-DR funds. As described below, GOSR will ensure the availability of funds through
specific provisions within agreements with subrecipients.



Based on the BCA for LWTB, the present value of the operating and maintenance costs is estimated to be
approximately $9.48 million (with a basis of 26492022-20692072; constant 2048 2022 dollars and a 7%
discount rate). Specific costs will be identified as the design is finalized. OPRHP, on behalf of New York
State and through a Memorandum of Understanding (MOU), is responsible for funding the long-term
operations and maintenance of all components of the project within HLSP, including but not limited to
the new building and the dams. Nassau County will be responsible for operating and maintaining the
Long Beach pump station and force main. Specific roles and responsibilities will be included as part of
the construction documents the contractor will develop for the project. Nassau County will have primary
responsibility for overseeing O&M for the Long Beach Resilient Pump Station and force main. The
remaining components of the project will be operated and maintained by the local government or
authority with jurisdiction over the respective property or asset. For the Long Beach WPCP focus area,
Nassau County will be the subrecipient for the Hempstead Bay Restoration component, while the City of
Long Beach will be the subrecipient for the pump station and force main scope. These subrecipients will
implement the construction of these components of LWTB through a subrecipient agreement with GOSR.
The subrecipient agreement, monitored and enforced by the State, will specify the mandatory
requirements of operating and maintaining each respective component of the project, including the annual
expected cost expenditure by the local government. With the exception of some of the components (e.g.,
dams) within HLSP, backflow prevention devices in areas affected by tidal inundation, and the Long
Beach Pump Station, LWTB is comprised of passive non-mechanical infrastructure that will improve
drainage and reduce flooding throughout the Mill River watershed. Thus, as set out in the BCA, the
annual operating costs of these components is expected to be low, and maintenance activities will consist
of standard activities such as periodic inspections, cleaning, and repair, as necessary.

Through final design, GOSR will develop robust operation and maintenance (O&M) plans, along with
budgets, by working collaboratively with appropriate State, county, city and federal agencies, as well as
non-profit organizations. The O&M plans will describe the procedures and responsibilities for routine
maintenance, communication, and timing of activation in the event of an impending storm. GOSR will
serve as a monitoring entity with regard to enforcement of project O&M. O&M for each project
component will be provided by the relevant subrecipient. The O&M commitments for project
components will be established within applicable subrecipient agreements.

Budget

The overall budget proposal submitted to the RBD competition for the LWTB project was $177,366,078.
Based upon the current design, the estimated project cost is $244.750,0004+89,226:600. With a CDBG-DR
allocation of $125,000,000, the project has funding needs beyond the CDBG-DR allocation, that are
expected to be met through leveraging funds from State and federal sources as described in the
“Leveraging of funds” section. Should the situation change, the State will explore additional funding
options to fill any unmet needs and analyze the budget further to implement a reduced scale project which
still meets the project objectives. State Parks is targeting additional funding for upgrading infrastructure,
public facility and environmental habitat management enhancements at the HLSP site. Additionally, the
environmental review process will help shape the potential implementation requirements of the project
not currently identified in the preliminary design phase. The estimated project budgets in the table below
may differ from construction budgets included in the BCA for reasons including the inclusion of
projected costs for compensatory mitigation, construction management and contingency funds, and/or
funding for additional project elements that may be added as the projects move through the design
process. The budget for the Greenway component included below does not include the portions of the




Greenway included in the Hempstead Lake State Park, Smith Pond, and Lister Park focus areas.
Construction costs for these sections of the Greenway are included in the relevant focus area budget.
Design costs for Hempstead Lake State Park are included in the Pre Development line item in the table
below. Any budget changes will be reflected in future Action Plan Amendments when the project
components are fully designed.

Table 41: Livini with the Bai Budiet

Planning $4,507,266.03
Pre Development $17,276,168.03
Construction - Hempstead Lake State Park $25,656,429.68
Construction - Smith Pond Drainage Improvements $8.750,000H642,768-26
Construction - East and West Boulevards $7,425,000
Construction — Lister Park $104,6000,000
Construction — Long Beach WPCP Consolidation $24,000,000
Construction - East Rockaway High School Hardening $4.601.,07065660,600
Construction - Greenway Network $8143.0200,000
Social Resilience Program $21,142,368
Program Delivery $120,041150,698000
Total Allocated Budget $125,000,000
Timeline

below is an overarching proposed timeline for the LWTB project. The State is committed to ensuring the
timely expenditure of federal funds for the project, and is committed to designing the project so that it
achieves the desired goals of the specific RBD disaster related purposes and support investments in
resilient recovery. However, the State recognizes that changes in the project scope and timeline design

may occur, depending on the-design-stages;-permit issuance and environmental review requirements_and
changes as projects proceed through the construction phase. Any timeline changes will be reflected in

future Action Plan Amendments-when-the-projeetistully-designed.

Table 42: Living with the Bay Proposed Schedule

Start Finish

Living with the Bay

Study, Research Planning: This Phase will outline all additional studies, research and
planning needed prior to the design and engineering phase. As necessary, this phase will be
incorporated into the Environmental Review and Permitting stage as well as the Engineering
Phase.

Quarter 1 2014 Quarter 2 2017

Environmental Review and Permitting: This Phase will include scoping for, and preparation
of, an environmental review consistent with the National Environmental Policy Act (NEPA), as
well as the submittal of permits applications to the appropriate governmental agencies. This
Phase will include significant opportunities for public review and comment, as well as
intergovernmental consultation. Additionally, as required by State and federal law, the
environmental review will evaluate alternatives to the proposed project. This timeline is meant Quarter 1 2017 Quarter 4 202260
to represent an overview of the expected Environmental Review Process for all aspects of the
LWTB project. It should be noted that the environmental review and permitting timeline is
dependent on the permitting requirements of agencies with jurisdiction, including the United
States Army Corps of Engineers, NOAA-NMFS, USFWS and the New York State Department
of Environmental Conservation.

Design and Engineering: This phase will include all design and engineering work required for

LWTB culminating with complete construction specs. Depending on the progress and outcome

of the Environmental Review and Permitting process, this process will be able to run Quarter 1 2017 Quarter 2 2022+
concurrently for some components of the project. This phase will include any and all necessary

procurement and contracting as appropriate.



Site Development: This Phase will include all necessary elements for site development from
the Design and Engineering Phase that will prepare for the construction phase of the LWTB
project. GOSR will evaluate a potential phased site development schedule for different project
components (e.g., upland components and in-water components).

Quarter 3 2017 Quarter 2 2021

Construction: This Phase will include all elements of construction related to the LWTB project

outlined in the Design and Engineering Phase. For the LWTB project, the timeline is extended

to reflect that the nature of the project will only allow for construction in specific building Quarter 2 2020 Quarter 43 20253
seasons. GOSR will evaluate a potential phase construction schedule for different project

components (e.g., upland components and in-water components).

Closeout: This phase will include the closeout of the entire project, including but not limited to:

final site visits and review, release of final contingency payments and all applicable CBDG-DR | Quarter 3 2022 Quarter 43 20253
construction closeout requirements.

From pages 145-148 of the New York State Action Plan:

Living with the Bay

With respect to LWTB, GOSR has engaged in consultations with the SRIRC, USACE, NOAA/MFS,
DEC, State Parks, U.S. Fish and Wildlife Service (USFWS), as well as Nassau County, the City of Long
Beach, the Town of Hempstead, Village of Malverne, Village of East Rockaway, Village of Rockville
Centre, the East Rockaway School District, and Village of Lynbrook (local governments) during its
planning phase. GOSR provided a presentation on its LWTB planning efforts to the SRIRC Long Island
Technical Coordination Team in May 2015. GOSR has held regular progress meetings with these
stakeholders as well as HUD, the Technical Advisory Committee (TAC) and the Citizens’ Advisory
Committee (CAC). Among other activities, local governments will be involved in the environmental
review process, evaluation of implementing partners, and establishment of long-term agreements between
the State and relevant entities to ensure proper operation and maintenance of projects prior to
construction. As of Q1 2020, GOSR has entered into agreements with State Parks, Seatuck, Hofstra
University and Rockville Centre as described below. As all focus areas proceed through design, GOSR
will develop a comprehensive implementation plan to identify partners with the appropriate capacity,
experience and ability to work collaboratively to implement all interventions.

In November 2014, GOSR entered into a Memorandum of Understanding (MOU) with State Parks to
perform improvements (unrelated to LWTB) to Robert Moses and Roberto Clemente State Parks.
Amendment 1 to the MOU approved additional funds for studies to develop the LWTB project, including:

Surveying lakes and ponds,

Assessing groundwater depths and flows,

Sampling and testing sediments for disposal,

Investigating subsurface soils at the dam,

Developing a stream gauge with telemetry based reporting of stream levels and flows, and
Performing topographic surveys.

Amendment 2 to the MOU authorized State Parks to replace and repair all the equipment in the existing
dams and equipment at the existing gatehouse, improve the NW Pond, improve the NE Pond, design and
build a new Environmental Education and Resiliency Center, design and build an ADA accessible
greenway, and design and build waterfront improvements. As of May 2020, State Parks has performed
environmental and engineering studies to develop a scope and has completed final (100%) design of the
first stages of improvements; received Authority to Use Grant Funds for the project, and begun
construction work on the first stage of the project. State Parks has a demonstrated history of working with
GOSR, to collaborate with other agencies and units of government, -resulting in a beneficial experience



that will assist in the successful implementation of key components of the LWTB project, such as the
proposed improvements to Hempstead Lake State Park.

Seatuck has entered into a sub-recipient agreement with GOSR to: 1) consult on migratory fish and other
ecological restoration, 2) conduct biological surveys of fish and bird populations, and 3) conduct
environmental education related to the river’s natural history. Seatuck staff participated in numerous
strategy meetings and site visits throughout 2015 and 2016. These meetings, which involved NYSDEC,
State Parks, USFWS and a host of various consultants, focused on opportunities for reconnecting the river
to the bay, improving habitat and advancing migratory fish restoration. The LWTB project will benefit
from the expertise of this partner, aiding the implementation of project components, particularly with
regard to the project’s social resiliency objectives.

GOSR entered into a sub-recipient agreement with Hofstra University on June 26, 2018, to implement
various education and social resiliency programs described above in the social resiliency focus area for
LWTB.

GOSR entered into a sub-recipient agreement with the Village of Rockville Centre on November 1, 2015
in anticipation of the Village leading implementation of Smith Pond and Lister Park. GOSR will
coordinate its efforts with this valuable local partner as the project develops.

In August of 2020 GOSR entered a subrecipient agreement with East Rockaway School District to
support the construction of the East Rockaway High School Project. In September of 2020 GOSR
amended its existing subrecipient agreement with the Town of Hempstead to incorporate the Greenway
and E/W Blvd. projects.

As of APA 3326 the proposed subrec1plents for the remalnlng focus areas of are-asfolews:

Greeﬁway——?ew&of—Hempstead—aﬁd—Long Beach WPCP Consohdatlon _are- Nassau County and the Clty
of Long Beach.

GOSR is currently in discussions with the City of Long Beach to amend their subrecipient agreement to
incorporate the pump station and force main elements of the Long Beach WPCP focus area. GOSR is also
currently in discussions with Nassau County to amend their existing subrecipient agreement to
incorporate the Hempstead Bay Restoration component of the Long Beach WPCP focus area. Both the
Long Beach and Nassau County subrecipient agreement amendments are anticipated to be completed in
Q1 2023 in advance of construction commencing in Q3 2023.

Leveraging of Funds

The State is committed to the successful implementation of both RBD projects using the allocations
provided and understands the need to identify and secure additional funding outside of the CDBG-DR
allocation as needed. This includes not only identifying funds to address the unmet needs identified in the
awarded phases of the project, but identifying innovative funding mechanisms to pay for the long-term
operation and maintenance costs of these projects. The State will look at funding opportunities such as
federal, State or private grants, and collaboration with not for profit and academic institutions focused on
similar resiliency actions, as well as financing opportunities, which can be leveraged alongside CDBG-
DR for investment.

Table 43: Leveraging of Funds — RBD Unmet Need




Living Breakwaters Richmond 114,000,000%* $97,118,843 $0
County
Living with the Bay | Nassau County | $244.750,000+89;226;000%* $125,000,000 $21,526;000 $53.814,881

*At final design; ** The design for each component of LWTB #a#s
designs

has reached 100% (final)

The process to identify funding and financing opportunities for Living Breakwaters and LWTB started
with a high-level review of both projects as a whole and the respective component phases. By taking this
approach, the State can elucidate a variety of layered funding and financing opportunities. Many of the
grant opportunities identified are both competitive and ongoing, based upon State and federal budget
appropriations.

An important initial step will involve finalizing the entities implementing each component of each RBD
project and evaluating if they can provide financial support and oversight, long term operations, and
maintenance capacity for the project. There are some unique financing opportunities such as public-
private partnerships, but this may entail a repayment to the private partner for their work. All options
should be further based upon the ability and willingness of the entity implementing the project to entertain
these options.

The State will utilize the following iterative approach as the process for assessing the need for and
securing additional funding for each RBD project:

1. Prioritize Living Breakwaters and LWTB project components. Isolate components of both projects
and identify the following items:

a. Initial budget, including start-up and capital costs, ongoing operations, and maintenance;

b. Identify entities/partners to implement, operate, and maintain the project post-completion;
and,

c. Develop time horizon for initial capital costs and ongoing operations and maintenance.

d. Assess potential funding gaps or opportunities for scope enhancement

2. Organize sources of funding and financing based upon the initial assessment:

a. Identify sources of funding from entities/partners implementing and operating the projects
and agencies or organizations with aligned principles and/or missions to that of the RBD
projects or project components;

b. Prioritize funding opportunities based upon grant funding application dates and probability
of success;

i. Develop a layering strategy for each project component as needed;

c. Identify if financing structures would be applicable to any components of both projects;

i. Identify ability and willingness of local municipal partners to issue debt or take on
long-term liabilities involving project finance;

d. Engage not for profit, academic, corporate, and philanthropic partners with draft program
framework for funding.

3. Continually update and monitor federal, State, and local grant opportunities.

The approach outlined above is achieving success for the Living Breakwaters project. The State is
leveraging HUD’s initial RBD allocation of $60,000,000 by providing $16,881,157 in State funds and
$37,118,843 in additional CDBG-DR funds from the remainder of its PL 113-2 grant to complete the
project. Additionally, the BOP is seeking additional funding to provide continued support for the social
resiliency components of the Living Breakwaters project. Partnering with non-profit organizations and
academic institutions will be key in identifying and applying for additional funds for each RBD project.



GOSR and implementing partners are and will continue to identify opportunities for funding to expand
investment within the LWTB project area, identify complementary projects and/or fill potential future
funding gaps.

In order to help leverage funds to enhance and expand LWTB, State Parks is considering pursuing a
project (with funding through the Environmental Protection Fund) to develop an Invasive Species
Management Plan to enhance the long-term sustainability of projects funded through CDBG-DR. Also,
Parks is planning infrastructure upgrades and public facility enhancements at Hempstead Lake State Park
with New York Works infrastructure funding. Projects would include upgrading the Park’s primary
electrical feed to one that is more energy efficient, constructing a new water main, formalizing a soccer
field, upgrading tennis courts and basketball courts, receiving $500,000 to establish a program for at risk
youth (Explorers Program) with the Nassau County Police Department and rehabilitating comfort stations
to support increased visitation in the future. In addition, Parks is providing $8.4 million in State funds
towards the construction of the HLSP focus area.

GOSR has had initial discussions with US EPA, NOAA and USACE regarding possible grants. GOSR
will continue to monitor the availability of leverage funding from these sources to augment LWTB
project components.

As part of the resiliency improvements at East Rockaway High School, the School District intends to
secure non-GOSR funding to elevate the playing fields to eliminate frequent flooding that is currently
experienced. Consideration will be given to installing an artificial turf to improve drainage. Potential
grants will be pursued via the US Soccer Foundation and National Football League Foundation for the
artificial turf, which would allow better drainage (to avoid flooding), greater field utilization and lower
maintenance costs.

The Long Beach Wastewater Consolidation Project involves a series of projects with independent utility
with an estimated total cost of- $169 million$93-878-880 for the force main, main pump station, satellite
pump stations and plant decommissioning. -The LWTB funded focus area project is estimated to cost
$16088-23 million dollars for the pump station replacement, -ané-connection to wastewater treatment
facilities, and Hempstead Bay Restoration. LWTB will provide $24 million in CDBG-DR funding to the
$16088-23 million dollar project in addition to $8242-7 million in funds secured by the proposed
subrecipient through FEMA PA 406 funds and SMLP loans and grants. Additional FEMA PA 406 funds
are expected to be added to the award to address the remaining unmet need for the focus area ether NY-S
peats, Thepeopooedbmbeeeisiontintond o addean e pesmsnialae assepe e dtbene b e e Lend o

HH R e nt: The-proposed-subreeipient Nassau County

has made commitments to bridge any shortfall if additional fundsgrasnts are not secured.

GOSR certifies that, for each RBD project, the preliminary design considers the appropriate code, or
industrial design standard and construction standards, and that the final design will adhere to all relevant
codes and statutes when it is complete. GOSR will have a registered professional engineer, or other
design professionals, certify that the final design met the appropriate codes prior to the obligation of funds
by the grantee for construction.

From Pages 149-151 of the New York State Action Plan:

Environmental Review for Rebuild by Design

The State plans to engage in robust and open public engagement throughout the environmental review
process to ensure that the projects comply with State and federal environmental requirements and



consider sound environmental practices. The State will undertake the required environmental review
process in accordance with the NEPA for each RBD project, which includes multiple opportunities for
public review and comment. First, the State intends to hold public meetings on the draft scope for the
process. These public meetings will abide by the notice and scheduling requirements set forth in 24 CFR
58.56 and 58.59. The State will accept both written and oral comments from the public on the draft scope,
and the State will consider these comments when preparing the final scope of the projects. The purpose of
these scoping public meetings is to allow community members and community organizations, the
scientific and academic community along with the public as a whole, to raise issues and concerns to be
evaluated in the environmental review process. This will ensure that the review is substantively robust, as
well as responsive to any community issues with the projects. Once the environmental review process is
completed the State will ensure that the community stays engaged in the process by soliciting,
considering, and responding to public comments. The State is conducting a second round of public
meetings and comment period following the completion of the Draft EIS. The State will also hold public
meetings and comments with the RBD project-specific APA. As it prepares the final EIS, the State will
consider and respond to the public comments.

On April 1, 2015, GOSR published the Coastal and Social Resiliency Initiatives for Tottenville Shoreline,
Staten Island, NY EIS Draft Scope of Work' for the Living Breakwaters project. Oral and written
comments were received during the public scoping session held on April 30, 2015, by GOSR serving
under the auspices of the New York State Homes and Community Renewal’s Housing Trust Fund
Corporation, and in accordance with HUD regulations at 24 CFR Part 58. GOSR accepted written
comments to the EIS Draft Scope of Work through the public comment period which ended June 15,
2015. The EIS Final Scope of Work for the Coastal and Social Resiliency Initiatives for Tottenville
Shoreline, Staten Island, NY was published on April 2, 2016.1

On March 24, 2017, GOSR published the Draft Environmental Impact Statement (DEIS) for the Living
Breakwaters project. On March 31, the State submitted its Joint Permit Application to the USACE and
NYSDEC for the project’s major environmental permits. The timing of these actions reflects the fact that
environmental permitting typically requires a project to have reached at least 30% design, and the
permitting process runs concurrently with the NEPA process, as the permitting process relies on information
within the DEIS. On April 1, 2015, the State published the Coastal and Social Resiliency Initiatives for
Tottenville Shoreline, Staten Island, NY — Environmental Impact Statement Draft Scope of Work'!' (Draft
Scope of Work). The Final EIS was made available for public review on June 15, 2018 and the Record of
Decision and Finding Statement was issued on August 31, 2018.

In December 2019 the New York State DEC issued its permit for the breakwaters component of the Living
Breakwaters project. On October 12, 2018 the USACE issued a public notice regarding the project’s permit
application (ANAN-2017-00296-ESW) and the public was given an opportunity to provide comments.
USACE issued it’s permit in Q1 2021.

The permitting process for the oyster installation component of the project began in Q1 2021, and, as of
APA 28, DEC and USACE permits for this component are expected in Q3 2022. Construction of the
breakwaters component can begin before the oyster installation permits are received.

As of APA 3326, the LWTB project’s focus areas range-from—the-preliminary-desienphase-tehave

reached final (100%) designs, and the Hempstead Bay Restoration componentprejeet continues to move
through the environmental review and permitting processes. Based on the available information
pertaining to the -projects that will be completed through LWTB, GOSR does not -need to complete an
EIS for the LWTB Project. Rather, GOSR is-werkingto-completed Environmental Assessments and te




issued Findings of No Significant Impact for multiple projects and groups of projects. Environmental
permitting and Environmental Assessments are performed as each LWTB focus area enters the 60%
design stage and is expected to occur according to the schedule at Table 42 The three focus area
groupings for Environmental Assessments are HLSP,-which-hasrecetved-Authority-to- Use-Grant Funds;
Smith Pond, Lister Park, ERHS, East and West Boulevards, and the Greenway; and the Long Beach
Wastewater Consolidation Project, which is being amended to include the Hempstead Bay Restoration

component.




C. Offsetting Demolition Costs

Description of changes: As the NY Rising Homeowner Recovery and the NY Rising Rental Buildings
Recovery Programs move toward closeout, in an effort to reduce applicants’ recapture burden applicants
previously deemed eligible under either Program who are now in recapture will be credited with the cost of
demolition where no further construction was completed. Such properties will undergo a change of use
from rehabilitation to clearance, which is an eligible Program activity, and will meet the Urgent Need
National Objective.

From pages 59-60 of the New York State Action Plan:

NY Rising Housing Recovery Programs

The State initially allocated $838,000,000 to a slate of Housing Recovery Programs including homeowner
reimbursement, mitigation, repair and reconstruction, and acquisitions and buyouts. The current allocation
is $2,878,359,139.

In adherence to HUD’s guidelines, all reconstructed and substantially damaged/substantially improved
residential properties that complete reconstruction or rehabilitation and are located in a 100-year floodplain
must be elevated pursuant to New York State Building Code minimum elevation requirements, which

exceeds HUD mandated minimum elevation standards. All such reeenstructed—and—substantialhy

damaged/substantiallyimprovedresidential properties must also incorporate Green Building Standards
through the New York State Energy Conservation Construction Code of 2010. Due to the highly regulated

nature of construction activities in New York State, compliance with the aforementioned requirements is
determined through inspection and approval by the local code official that is vested with the authority to
determine compliance with local and State requirements.

The State will also institute controls to conservatively identify substantially damaged or potential
substantially imapproved homes, and require that these homes that have been rehabilitated or reconstructed
have done so to the satisfaction of the appropriate local floodplain official, as evidenced by appropriate
documentation showing compliance with applicable requirements. Documented substantially damaged or
improved homes that have been reconstructed or rehabilitated will not be closed out of the Program until
they meet this requirement.

Rehabilitated rResidential properties that are not reconstructed or substantially damaged/substantially
improved will receive a mandatory prospective scope of work that incorporates the HUD Green Building
Retrofit Checklist to the extent feasible.

In addition, all Applicants deemed eligible for the Housing Programs will have an opportunity to improve
the resiliency of their storm-damaged property —through elevation and/or mitigation efforts where
appropriate.

The State is committed to assisting the unmet needs of PHA. As outlined in the unmet needs section of this
Action Plan, the State, along with the PHAs and FEMA, are still in the process of assessing their unmet
needs. As these needs are identified, the State has committed up to $10 million dollars as outlined in the
initial Action Plan to assist these Authorities. The State identified areas in the following programs which
are available to address these needs: Multi-Family/Affordable Housing Fund; the State Housing Assistance
Relief Program; the Community Reconstruction Program; and the Non-Federal Share Match Program under
the Infrastructure Program.

NY Rising Homeowner Recovery Program

The NY Rising Homeowner Recovery Program is now closed to new applications.



Activity Type: Repair, reconstruction, and mitigation of residential owner-occupied structures, and
housing incentives

National Objective: Low- to Moderate- Income or Urgent Need
Geographic Eligibility: Disaster-declared counties outside of New York City

Eligible Activity: Sec. 105 (a) (4) 42 U.S.C. 5305(a)(4); Housing Incentives per FR-5696-N-01 (VI) (B)
(29)

Eligible Applicants: This Program is available to owners of one- and two-unit owner-occupied homes,
including condominiums, co-ops, and garden apartments, that are located outside of New York City with
damage from Hurricane Irene, Tropical Storm Lee, and/or Superstorm Sandy.

Program Description: The NY Rising Homeowner Recovery Program includes the following
components:

e Reimbursement: The Program provides reimbursement for eligible costs incurred by homeowners
for completed home repair or reconstruction activities.

e Repair: The Program pays for approved and eligible costs to complete repairs to homes that have
not yet been completed.

e Reconstruction: The Program pays for approved and eligible costs of reconstruction when a home
is destroyed or determined not feasible to repair.

o Resiliency Measures: Resiliency measures such as home elevation, bulkhead repairs, and other
storm mitigating measures, which help minimize future flood damage to storm-damaged
Properties, are eligible funding activities.

e Housing Incentives: The Program provides housing Incentives to allow purchase of new
manufactured housing units to replace storm-damaged manufactured housing.

e Flood Insurance Premiums: The Program provides offsets for the cost of initial insurance premiums
purchased between application and construction completion for applicants in recapture where the
applicant never had their flood insurance paid for by the Program.

e Demolition/Clearance: The Program provides offsets for the cost of demolition in limited
circumstances where no further construction was completed for applicants in recapture.

The Program covers costs for the repair or replacement of damage to real property including mold
remediation, replacement of disaster-impacted non-luxury residential appliances, and environmental and
health hazard mitigation costs related to the repair or reconstruction of the disaster-impacted property.

Elevation to New York State Building Code minimum elevation requirements is required for reconstructed
or substantially damaged/improved properties located in the 100-year floodplain. For homeowners that are
not required to elevate, but who are interested in this protective measure, may opt to elevate their storm-
damaged property through the optional elevation component. Optional mitigation measures are available
for Applicants who are eligible participants in the NY Rising Housing Recovery Program whether or not
they are within the 100-Year Floodplain. Such mitigation measures which include, but are not limited to,
the following:

o Elevation of electrical systems and components;

e Securing of fuel tanks;

e Use of flood resistant building materials below base flood elevation (retrofits to be limited in scope
to be cost effective;
Installation of flood vents;

e Installation of backflow valves; and,



o Installation of roof strapping.

From page 69 of the New York State Action Plan:
NY Rising Rental Buildings Recovery Program

Activity Type: Repair, Reconstruction and mitigation including bulkheads of rental properties
National Objective: Low- and Moderate- Income, Urgent Need, or Slum and Blight
Geographic Eligibility: Disaster-declared counties, including New York City

Eligible Activity: Sec. 105 (a)(1)(2)(4) 42 U.S.C. 5305(a)(4) New Construction: FR-5696-N-
01(VI)(B)(28)

Program Description: The NY Rising Rental Buildings Recovery Program is broken into components.
Rental Properties Program

The Rental Properties Program, formerly named the Small Rental Properties Program, is designed to assist
storm-damaged rental properties. Davis-Bacon wages and other labor standards provisions apply where
CDBG-DR is used for construction in properties of eight or more units. Eligible Applicants include
condominium and cooperative owners who are the primary payee on all flood and other insurance.

Owner-occupied properties with two-units (those with one homeowner unit and one rental unit) will
continue to be assisted through the Homeowner Program.

This Program is designed to restore residential rental properties located outside of New York City that were
damaged by Hurricane Irene, Tropical Storm Lee, and/or Superstorm Sandy. The Program is intended to
assist owners of damaged small and larger residential rental properties.

The Program operates under the following guidelines:

e The Program covers costs for reimbursement of eligible repair/replacement costs; the
repair/replacement of damaged real property; replacement of disaster-impacted non-luxury
residential appliances; and environmental and health hazard mitigation costs related to the repair
of disaster-impacted property.

e The Program also covers costs (including elevation) to mitigate future damage for those properties
that are located within a 100-year floodplain.

e The Program provides offsets for the cost of initial insurance premiums purchased between
application and construction completion for applicants in recapture where the applicant never had
their flood insurance paid for by the Program.

e The Program provides offsets for the cost of demolition in limited circumstances where no further
construction was completed for applicants in recapture.

e Assistance is provided for unmet repair/reconstruction and elevation/mitigation needs after
accounting for all federal, State, local and/or private sources of disaster-related assistance,
including, but not limited to property owners’ and/or flood insurance proceeds.

e Assistance for repair and elevation activities is capped at the lesser of a specified dollar amount to
be determined by New York State, or the ACTUAL unmet repair, and elevation need as described
above. To direct sufficient levels of assistance to those most in need, a higher overall dollar cap
amount may be applied to those properties that are occupied by low- and moderate- income
households and/or those properties serving low- and moderate- income renter households, where
the need is justified.

e Household income verification documentation is required for tenants in affordable units for
reporting purposes.




e Priority is given to owners of buildings where a minimum of 51% of the units are occupied by or
will be occupied by low- and moderate- income persons and to owners of property with remaining
repair needs.

From page 154 of the New York State Action Plan:

Anti-Displacement and Relocation: The State and Units of General Local Government (UGLGs), State
agencies/authorities, and sub-recipients of New York State CDBG-DR funds are expected to minimize
displacement of persons or entities and assist those displaced as a result of the disasters. If an individual
person or entity is displaced as a result of the New York State CDBG-DR investment, the State provides
assistance as required through the Uniform Relocation Act requirements.

GOSR defines a unit as not suitable for rehabilitation if it is:
a. a storm-damaged property eligible for a buyout, or
b. a storm-damaged manufactured home in a floodway or floodplain-, or

c. an owner-occupied unit or rental unit where the owner received an award for rehabilitation but
completed only demolition.

Storm-damaged properties eligible for buyouts are located in certain high risk areas in the floodway or
floodplain and determined to be among the most susceptible to future disasters. Floodways are the portions
of the floodplain where flood hazard is generally the greatest, where structures commonly incur repeat
flooding. Federal regulations prohibit funding for rehabilitation or reconstruction of a home in the
floodway. Buyouts in these most susceptible areas improve the resiliency of the larger community by
transforming parcels of land into wetland, open space, or stormwater management systems, creating a
natural coastal buffer to safeguard against future storms.

Manufactured homes are susceptible to water damage and mold, making restoration to decent, safe and
sanitary condition impractical and not cost-effective. Manufactured homes have limited capacity for safe,
practical or cost-effective elevation. On-site manufactured home replacement without elevation would not
result in a home resilient to future storms. Older manufactured homes constructed prior to June 15, 1976
cannot be rehabilitated to meet current HUD codes for manufactured home dwellings and would not meet
municipal code requirements for lot sizes and coverage if rehabilitated.

'https://stormrecovery.ny.gov/sites/default/files/uploads/coastal_and_social resiliency initiatives - tottenville_draft scope.pdf
iihttps://stormrecovery.ny.gov/sites/default/files/uploads/Coastal%20and%20Social%20Resiliency %2 0Initiatives%20-
%20Tottenville%20FINAL%20SCOPE%20and%20RTC_1.pdf

liih ttps://stormrecovery..ny.gov/sites/default/ files/uploads/coastal and_social resiliency initiatives__tottenville draft scope.pdf




